COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2018

ESTI MATE SUMVARY 07: 54: 24
CONTI D: C20872 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20872-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.0 DAYS TIVE ALLOW 110 WORK DAYS
RL CRI TI CAL CULVERT REPAIR FY1 PERCENT TIME  95.45 ORI G TI ME ALLON 110 WORK DAYS
PRQJIECT NO. NHPPR100- 242
RL CRITI CAL CULVERT REPAIR FY17
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DOUGLAS, REG ON 1
BOULDER, REG ON 1 ELBERT
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 07/ 23/ 2018 DATE TIME STARTED 01/25/2018
275 E 64th AVENUE DATE LET 08/ 17/ 2017 DATE WORK BEGAN 01/ 25/2018
DATE AWARDED 09/ 07/ 2017 DATE TI ME SToPpPeD 07/23/2018
DATE CONTRACT EXECUTED 09/21/2017 DATE ACCEPTED 07/ 23/ 2018
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 01/25/ 2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,839, 872.90 PARTI Cl PATI NG $ 1, 600. 00 $ 0.00
AWARD PRQIECT AM: $ 1,974, 757.00 NON- PARTI Cl PATI NG 1, 826, 050. 90 19, 530. 00
PERCENT COVPLETE: 99. 34% TOTAL EARNI NGS 1, 827, 650. 90 19, 530. 00
FUNDS AVAI LABLE: $ 12,222.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 827, 650. 90 19, 530. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -29,621. 36 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,798, 029. 54 19, 530. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1,798, 029. 54 19, 530. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19, s30.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO. NO.

ROADWAY

CAT NO0200
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0010
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0040

203- 02330
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0055 206-00510

C20872
20872-BI D
NHPPR100- 242

| TEM
DESCRI PTI ON
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20872-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO. 0007 07:54: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 225.000 225.000
LF 0. 000 0. 00
13. 50000 225.000 3,037.50
0065 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0070 208-00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
7.85000 0. 000 0. 00
0075 208-00045  Concrete Washout Structure 13. 000 13. 000
EACH 0. 000 0. 00
450. 00000 13. 000 5, 850. 00
0076 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
2,700. 00000 1. 000 2,700.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 45. 000 14. 000
HOUR 31. 000 1, 550. 00
50. 00000 45. 000 2,250.00
0085 208-00105 Renoval and Disposal of Sedinent (Equipnent) 22.000 6. 000
HOUR 16. 000 1, 840. 00
115. 00000 22.000 2,530.00
0090 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0095 208-00207 Erosi on Control Managenent 12. 000 12. 000
DAY 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0100 210-01130 Reset CGuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0101 210-01050 Res C L Fence 154. 000 134. 000
LF 20. 000 440. 00

22.00000 154. 000 3, 388. 00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20872-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO. 0007 07:54: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 211-02277 Cerment Grout (Voids) 52. 000 52. 000
cY 0. 000 0. 00
1, 900. 00000 52. 000 98, 800. 00
0110 212-00006 *Seeding (Native) 0.990 0. 690
ACRE 0. 300 900. 00
3, 000. 00000 0. 990 2,970. 00
0115 212-00028 *Seedi ng (Wetlands) 0. 000 0. 000
ACRE 0. 000 0. 00
24, 400. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0125 212-00050 *Sod 0. 000 0. 000
SF 0. 000 0.00
4. 00000 0. 000 0. 00
0130 213-00002 *Mul ching (Weed Free Hay) 0.530 0.530
ACRE 0. 000 0. 00
5, 500. 00000 0. 530 2,915.00
0135 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0140 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 156. 000 436. 000
Cl ass
Sy 720. 000 12, 240. 00
17. 00000 1, 156. 000 19, 652. 00
0145 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0150 240- 00000 *Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0155 240-00010 *Renmpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20872-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO. 0007 07:54: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
Sy 0. 000 0. 00
230. 00000 0. 000 0. 00
0165 504-08255 Masonry Landscape Wall (Dry Stack) 251. 000 251. 000
SF 0. 000 0. 00
50. 00000 251. 000 12, 550. 00
0170 506-00218 Ri prap (18 Inch) 0. 000 0. 000
CcY 0. 000 0. 00
650. 00000 0. 000 0. 00
0175 601-01050 *Concrete Class B (Vall) 38. 000 38. 000
cY 0. 000 0. 00
1, 570. 00000 38. 000 59, 660. 00
0180 601- 03000 Concrete Class D 33. 000 33. 000
cY 0. 000 0. 00
680. 00000 33. 000 22, 440. 00
0185 603-00010 Cul vert Lining Box Culvert Lining 656. 000 656. 000
SF 0. 000 0. 00
80. 00000 656. 000 52, 480. 00
0190 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 2, 010. 000 2,010. 000
LF 0. 000 0. 00
400. 00000 2,010. 000 804, 000. 00
0195 603-00058 Cul vert Lining (54 Inch)(Spray Applied) 305. 000 305. 000
LF 0. 000 0. 00
440. 00000 305. 000 134, 200. 00
0200 603-00088 Cul vert Lining (84 Inch)(Spray Applied) 422. 000 422.000
LF 0. 000 0. 00
575. 00000 422. 000 242, 650. 00
0205 603-15084 84 Inch Equival ent Corrugated Steel Pipe Arch 16. 000 16. 000
LF 0. 000 0. 00
1, 085. 00000 16. 000 17, 360. 00
0210 604-19710 Inlet Special (Trench Drain) (10 Inch Wdth) 325. 000 325. 000
LF 0. 000 0. 00

137. 00000 325. 000 44,525. 00



CONTI D

ROADWAY

CAT NO0200

0215 605-00004

0220 607-11525

0221 607-52900

0222 607-52910

0225 612-00003

0230 614-00037

0235 619-50080

0240 625-00000

0245 626- 00000

0250 630-00000

0255 630- 00007

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

4 Inch Non-Perforated Pipe Underdrain

Fence (Plastic)

Li ne Post (CL)

Corner and Line Br Post (CL)

Del i neator (Type I11)

Si gn Panel (Special)

1 Inch Plastic Pipe

Construction Surveying

*Mbbi | i zati on

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
LF
55. 00000
435. 000
LF
15. 00000
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EACH
78. 00000
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EACH
292. 00000
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EACH
60. 00000
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120. 00000
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LF
21. 00000
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8, 000. 00000
1. 000
LS

163, 000. 00000

26.500
HOUR
30. 00000
97. 000
DAY

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20872-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO. 0007 07:54: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 630-00012 *Traffic Control Management 32.000 32.000
DAY 0. 000 0. 00
1, 200. 00000 32.000 38, 400. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A 0. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0275 630-80342  *Construction Traffic Sign (Panel Size B) 31. 000 31. 000
EACH 0. 000 0. 00
92. 00000 31. 000 2,852.00
0280 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 6. 000
EACH 0. 000 0. 00
80. 00000 6. 000 480. 00
0285 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
520. 00000 1.000 520. 00
0290 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
92. 00000 0. 000 0. 00
0295 630-80360  *Drum Channel i zi ng Device 48. 000 48. 000
EACH 0. 000 0. 00
24.00000 48. 000 1, 152. 00
0296 630-80370 Conc Barrier (Tenp) 180. 000 180. 000
LF 0. 000 0. 00
31. 00000 180. 000 5, 580. 00
0300 630-80380 *Traffic Cone 38. 000 38. 000
EACH 0. 000 0. 00
6. 00000 38. 000 228.00
0305 630-80392 *St ackabl e Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D:

C20872
20872-BID
NHPPR100- 242

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 8
ESTI MATE RUN 07/ 26/ 2018
07:54: 24

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0310 630-85041

0315

700- 70010

0320

700- 70011

0325

700- 70016

0330

700- 70320

0335

700- 70380

0340 700-70390

CAT NO0400

0345 620-00020

ROADWAY

*Mbbi | e Attenuator

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Sprinklers

F/ A Erosion Control

F/ A Wetl and Restoration & Replacenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
DAY
900. 00000
12, 222. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
732. 680
FA
1. 00000
442.720
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 600. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

732.680
0. 000 0.00

732. 680 732.68

442.720
0. 000 0. 00

442.720 442.72

0. 000
0. 000 0.00
0. 000 0.00

1,838,272.90 % 19,530.00 % 1, 826, 050. 90

1. 000

0. 000 0. 00

1.000 1, 600. 00
1, 600. 00 $ 0.00% 1, 600. 00

1,839,872.90 % 19,530.00$% 1, 827, 650. 90



